COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 11/ 2003

ESTI MATE SUMVARY 13: 56: 22
CONTI D C13831 ESTI MATE NO. 0012 PROG SPEC YR 2002
PCN: 13831-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 230.0 DAYS TIVE ALLOW 294 WORK DAYS
I-76 AT 88TH, RECONSTRUCTI ON PERCENT TIME:  78.23 ORI G TIME ALLOW 225 WORK DAYS
PROJIECT NO. I'M 0761- 184
I 76 AT 88TH, RECONSTRUCTI ON
NAVE OF ROAD: 176 AT 88TH
PROQJIECT COUNTI ES: ADAMVB, REG ON 6
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 11/ 28/ 2003 DATE TI ME STARTED 12/02/2002
6374 S. RACINE Cl RCLE DATE LET 10/ 10/ 2002 DATE WORK BEGAN 12/ 02/ 2002
DATE AWARDED 11/ 06/ 2002 DATE TI ME STOPPED 01/12/2006
DATE CONTRACT EXECUTED  11/20/2002 DATE ACCEPTED 01/12/ 2006
CENTENNI AL CO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 12/ 02/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 6, 760, 292. 08 PARTI Cl PATI NG $  5,596,813.02 $ 1,185, 719. 67
AWARD PRQJECT AMT: $  4,803,222.82 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 82.79% TOTAL EARNI NGS 5,596, 813. 02 1,185, 719. 67
FUNDS AVAI LABLE: $ 1,163,479.06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,596, 813. 02 1,185, 719. 67
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -20, 851. 88 -2,870.07
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,575, 961. 14 1, 182, 849. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 5,575, 961. 14 1, 182, 849. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 182, 849. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00895 REMOVAL OF | MPACT ATTENUATOR 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0065 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 2, 729. 000 2,591. 000
LF 0. 000 0.00
2. 77000 2,591. 000 7,177.07
0070 202-01140 REMOVAL OF GUARDRAI L TYPE 4 4, 285. 000 1, 715. 000
LF 0. 000 0.00
3.85000 1, 715. 000 6, 602. 75
0075 202-01300 *REMOVAL OF END ANCHORAGE 8. 000 8. 000
EACH 0. 000 0.00
292. 13000 8. 000 2,337.04
0080 202- 04002  CLEAN CULVERT 7.000 7.000
EACH 0. 000 0.00
1, 000. 00000 7.000 7, 000. 00
0085 202-05150  * SANDBLASTI NG 14, 517. 000 2, 026. 000
SF 0. 000 0.00
0. 41000 2,026. 000 830. 66
0090 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 29, 973. 000 24,588.010
cY 2, 240. 990 9, 860. 36
4. 40000 26, 829. 000 118, 047. 60
0095 203-01597  *POTHOLI NG 26. 000 16. 500
HOUR 0. 000 0.00
150. 00000 16. 500 2, 475. 00
0100 207-00205 TOPSO L 3, 658. 000 1, 523. 400
cY 0. 000 0.00
5. 60000 1, 523. 400 8,531. 04
0105 208-00011 *ERCSI ON BALES (WEED FREE) 63. 000 35. 000
EACH 0. 000 0.00
10. 00000 35. 000 350. 00
0110 208-00020 *SILT FENCE 1, 012. 000 1,012. 000
LF 0. 000 0.00
1. 10000 1,012. 000 1,113.20



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00050 *STORM DRAI N | NLET PROTECTI ON 9. 000 6. 500
EACH 0. 000 0.00
175. 00000 6. 500 1,137.50
0120 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 2. 000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0125 208-00110  *SEDI MENT REMOVAL AND DI SPOSAL 6. 000 0. 000
cy 0. 000 0. 00
18. 00000 0. 000 0. 00
0130 208-00200 *EROSI ON CONTROL SUPERVI SOR 1. 000 0. 550
LS 0. 000 0. 00
3, 000. 00000 0.550 1, 650. 00
0135 208-00300 TEMPORARY BERMS 0. 000 0. 000
LF 0. 000 0.00
1. 00000 0. 000 0. 00
0140 210-00750 *RESET LI GHT STANDARD 6. 000 5. 500
EACH 0. 000 0. 00
1, 593. 88000 5. 500 8, 766. 34
0145 210-01140 RESET GUARDRAIL TYPE 4 1, 694. 000 1, 694. 000
LF 0. 000 0.00
5. 00000 1, 694. 000 8, 470. 00
0150 210-04015  MODI FY MANHOLE 1. 000 0. 750
EACH 0. 000 0. 00
1, 000. 00000 0. 750 750. 00
0155 210-04020  MODI FY | NLET 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2, 000. 00
0160 212-00006 *SEEDI NG ( NATI VE) 15. 270 2.800
ACRE 0. 000 0. 00
461. 25000 2.800 1, 291. 50
0165 213-00003  *MJILCHI NG (VEED FREE) 15. 270 2.800
ACRE 0. 000 0.00
512. 50000 2.800 1, 435. 00



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 213-00061  *MJLCH TACKI Fl ER 1, 920. 000 280. 000
LB 0. 000 0.00
2. 05000 280. 000 574. 00
0175 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 1, 063. 000 109. 000
sy 0. 000 0.00
1. 54000 109. 000 167. 86
0180 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 18, 043. 000 14, 984. 700
cY 1, 378. 300 18, 469. 22
13. 40000 16, 363. 000 219, 264. 20
0185 403-00720 HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 337.950 129. 040
TON 68. 990 7,243.95
105. 00000 198. 030 20, 793. 15
0190 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 8, 578. 250 8, 163. 340
TON 0. 000 0.00
40. 00000 8, 163. 340 326, 533. 60
0195 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 3,141. 280 2,102. 320
TON 398. 200 20, 009. 55
50. 25000 2, 500. 520 125, 651. 13
0200 412-00101  PORTLAND CEMENT CONCRETE PAVEMENT 5 YEAR WARRANTY 92, 389. 000 0. 000
5% 0. 000 0.00
0. 75000 0. 000 0. 00
0205 412-00125 *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT (12 1/2 92, 389. 000 58, 455. 556
I
NCH) sy 33,933. 444 924, 686. 35
27. 25000 92, 389. 000 2,517, 600. 25
0210 412-01252  CONCRETE PAVEMENT (12 1/2 INCH) (FAST TRACK) 2, 986. 000 1, 664. 000
5% 1, 322. 000 40, 717. 60
30. 80000 2, 986. 000 91, 968. 80
0215 420-00101  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS B) 109. 000 109. 000
sy 0. 000 0.00
3.00000 109. 000 327.00
0220 503-00042  *DRILLED CAI SSON (42 | NCH) 67. 000 0. 000
LF 0. 000 0.00
256. 25000 0. 000 0. 00



CONTI D: C13831

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 603-01185 18 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 515. 000 515. 000
LF 0. 000 0.00
37. 94000 515. 000 19, 539. 10
0230 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE I N PLACE) 275. 000 80. 000
LF 80. 000 3, 774. 40
47. 18000 160. 000 7,548. 80
0235 603-02185  23X14 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE I N 80. 000 80. 000
PLACE)
LF 0. 000 0.00
52. 27000 80. 000 4,181. 60
0240 603-02245  30X19 | NCH REI NFORCED CONCRETE Pl PE ELLI PTI CAL 157. 000 157. 000
LF 0. 000 0. 00
64. 22000 157. 000 10, 082. 54
0245 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 1. 000
EACH 1. 000 440. 00
440. 00000 2.000 880. 00
0250 604-00305 *INLET TYPE C (5 FOOT) 2. 000 0. 750
EACH 0. 000 0. 00
2,500. 00000 0. 750 1, 875. 00
0255 604-26005 *VANE GRATE | NLET (DOUBLE) (5 FQOT) 6. 000 5. 000
EACH 0. 900 2, 700. 00
3, 000. 00000 5. 900 17, 700. 00
0260 604-30005 MANHOLE SLAB BASE (5 FOOT) 2. 000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0265 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 612. 000 0. 000
LF 0. 000 0.00
13. 33000 0. 000 0. 00
0270 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 527. 000 527. 000
LF 0. 000 0. 00
30. 21000 527. 000 15, 920. 67
0275 606-00720 GUARDRAIL TYPE 7 (STYLE CO) 14, 519. 000 3, 307. 000
LF 5, 309. 000 128, 477. 80
24. 20000 8, 616. 000 208, 507. 20



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 0. 000 0. 000
LF 0. 000 0.00
38. 16000 0. 000 0. 00
0285 606-01370  *TRANSI TI ON TYPE 3G 6. 000 0. 000
EACH 0. 000 0.00
814. 88000 0. 000 0. 00
0290 606-02005 *END ANCHORAGE ( FLARED) 10. 000 0. 000
EACH 0. 000 0.00
1, 219. 75000 0. 000 0. 00
0295 607-11525 FENCE (PLASTI C) 428. 000 428. 000
LF 0. 000 0.00
3.00000 428. 000 1, 284. 00
0300 612-00001  *DELI NEATOR (TYPE 1) 34.000 0. 000
EACH 0. 000 0.00
17. 43000 0. 000 0. 00
0305 612-00002  *DELI NEATOR (TYPE I1) 23.000 0. 000
EACH 0. 000 0.00
20. 50000 0. 000 0. 00
0310 612-00022  *DELI NEATOR (TYPE |1) (BARRIER) 78. 000 0. 000
EACH 0. 000 0.00
20. 50000 0. 000 0. 00
0315 612-00023  *DELI NEATOR (TYPE 111) (BARRI ER) 0. 000 0. 000
EACH 0. 000 0.00
22.55000 0. 000 0. 00
0320 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 10, 112. 000 6, 831. 000
LF 0. 000 0.00
5. 13000 6, 831. 000 35, 043. 03
0325 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 202. 000 128. 000
LF 0. 000 0.00
13. 84000 128. 000 1, 771.52
0330 613-07000 *PULL BOX (SPECI AL) 2.000 1. 000
EACH 1. 000 257.28
257. 28000 2.000 514. 56



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 613-10000 *WRING 1. 000 0. 950
LS 0. 000 0.00
12, 106. 28000 0. 950 11, 500. 97
0340 613-70250 *LUM NAI RE Hl GH PRESSURE SODI UM (250 WATT) 13. 000 13. 000
EACH 0. 000 0.00
798. 48000 13. 000 10, 380. 24
0345 614-00011  *SI GN PANEL (CLASS I) 251. 000 127. 750
SF 52. 000 247.00
4. 75000 179. 750 853. 81
0350 614-00012  *SIGN PANEL (CLASS I1) 406. 000 177. 250
SF 35. 750 732.88
20. 50000 213.000 4, 366. 50
0355 614-00013  *SIGN PANEL (CLASS I11) 1, 115. 000 0. 000
SF 0. 000 0.00
20. 50000 0. 000 0. 00
0360 614-00200 *STEEL SIGN POST (U 2) 42.000 0. 000
LF 0. 000 0.00
9. 23000 0. 000 0. 00
0365 614-01582  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) (POST AND 514. 000 76. 000
SLI PBASE)
LF 0. 000 0.00
29. 73000 76. 000 2, 259. 48
0370 614-31600 *MONOTUBE OVERHEAD Sl GN CANTI LEVER (16 | NCH DI AVETER) 3. 000 0. 000
EACH 0. 000 0.00
16, 088. 40000 0. 000 0.00
0375 614-70336 *TRAFFIC SI GNAL FACE (12-12-12) 37. 000 37. 000
EACH 0. 000 0.00
906. 10000 37. 000 33,525. 70
0380 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 9. 000 9. 000
EACH 0. 000 0.00
1, 491. 38000 9. 000 13, 422. 42
0385 614-72875 *LOOP DETECTOR W RE 320. 000 0. 000
LF 320. 000 1, 968. 00
6. 15000 320. 000 1, 968. 00



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 11. 000 11. 000
EACH 0. 000 0.00
5, 725. 65000 11. 000 62, 982. 15
0395 614-85115  *| MPACT ATTENUATOR ( QUADGUARD) 0. 000 0. 000
EACH 0. 000 0.00
28, 187. 50000 0. 000 0.00
0400 614-85362  *TRAFFI C Sl GNAL- LI GHT SPAN W RE POLE (12 | NCH) 13. 000 13. 000
EACH 0. 000 0.00
4,213. 78000 13. 000 54,779. 14
0405 614-86246  *CONTROLLER ( TYPE 170E- HC11) 3. 000 3. 000
EACH 0. 000 0.00
20, 584. 05000 3. 000 61, 752. 15
0410 614-86715 *TRAFFIC SI GNAL EQUI PNENT 1. 000 0. 000
EACH 1. 000 687.78
687. 78000 1. 000 687.78
0415 614-86732  *WEIGH | N MOTI ON STATI ON ( TYPE 2) 1. 000 0. 600
EACH 0. 300 3,951. 68
13, 172. 28000 0. 900 11, 855. 05
0420 614-87020  *OPTI CAL TRANSCEI VER 3.000 3. 000
EACH 0. 000 0.00
3,122. 15000 3.000 9, 366. 45
0425 614-87406 *FIBER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 1, 625. 000 0. 000
LF 0. 000 0.00
2.56000 0. 000 0. 00
0430 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0.706
LS 0. 032 1, 120. 00
35, 000. 00000 0.738 25, 830. 00
0435 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
162, 870. 00000 1. 000 162, 870. 00
0440 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0.00
2, 000. 00000 0. 750 1, 500. 00



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 0. 000 0. 000
SF 0. 000 0.00
1. 85000 0. 000 0. 00
0450 627-00005  *EPOXY PAVEMENT MARKI NG 378. 000 198. 000
GAL 0. 000 0. 00
82. 00000 198. 000 16, 236. 00
0455 627-00012  * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 933. 000 584. 000
GAL 43. 000 1,542.84
35. 88000 627. 000 22, 496. 76
0460 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 67. 000 0. 000
SF 0. 000 0. 00
9. 23000 0. 000 0. 00
0465 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 4,532. 000 0. 000
SF 0. 000 0.00
9. 23000 0. 000 0. 00
0470 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 485. 000 112. 000
VORD- SYMBOL
( ) SF 74. 000 1, 213. 60
16. 40000 186. 000 3, 050. 40
0475 627-30330  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 812. 000 88. 000
XWALK- STOPLI NE
( SF 148. 000 1, 213. 60
8. 20000 236. 000 1, 935. 20
0480 629-01002  *SURVEY MONUMENT (TYPE 2) 2. 000 0. 000
EACH 0. 000 0. 00
307. 50000 0. 000 0. 00
0485 630-00000 *FLAGG NG 5, 108. 000 3, 418. 000
HOUR 1, 137. 500 22,738.63
19. 99000 4,555, 500 91, 064. 45
0490 630-00007 *TRAFFI C CONTROL | NSPECTI ON 201. 000 154. 000
DAY 13. 000 1, 199. 25
92. 25000 167. 000 15, 405. 75
0495 630-00012  *TRAFFI C CONTROL MANAGEMENT 233.000 161. 000
DAY 22. 000 8, 456. 36
384. 38000 183. 000 70, 341. 54



CONTI D C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80001 *FLASH NG BEACON ( PORTABLE) 8. 000 7.200
EACH 0. 000 0. 00
1, 025. 00000 7.200 7, 380. 00
0505 630-80336 *BARRI CADE ( TYPE 3 M B) ( TEMPORARY) 8. 000 7.200
EACH 0. 000 0. 00
256. 25000 7.200 1, 845. 00
0510 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 33. 000 29.700
EACH 0. 000 0. 00
71. 75000 29.700 2,130.98
0515 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 74.000 66. 600
EACH 0. 000 0. 00
102. 50000 66. 600 6, 826. 50
0520 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 20. 000 18. 000
EACH 0. 000 0. 00
112. 75000 18. 000 2,029.50
0525 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 673. 000 605. 700
SF 0. 000 0. 00
18. 45000 605. 700 11, 175.17
0530 630-80355 *PORTABLE MESSAGE S| GN PANEL 4.000 3. 600
EACH 0. 000 0. 00
8, 712. 50000 3. 600 31, 365. 00
0535 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 3. 600
TYPE
) EACH 0. 000 0. 00
2, 050. 00000 3. 600 7, 380. 00
0540 630-80360 *DRUM CHANNELI ZI NG DEVI CE 500. 000 450. 000
EACH 0. 000 0. 00
30. 75000 450. 000 13, 837.50
0545 630-80370 CONCRETE BARRI ER ( TEMPORARY) 15, 520. 000 12, 897. 000
LF 0. 000 0. 00
14. 00000 12, 897. 000 180, 558. 00
0550 630-80380 *TRAFFI C CONE 312. 000 280. 800
EACH 0. 000 0. 00

10. 25000 280. 800 2,878. 20



CONTI D C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 630-80520 MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
DAY 0. 000 0. 00
666. 25000 0. 000 0.00
0560 630-85010 I MPACT ATTENUATOR ( TEMPORARY) 1. 000 0. 900
EACH 0. 000 0.00
4, 000. 00000 0.900 3, 600. 00
0565 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0570 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 97, 410. 140 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0575 700- 70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0580 700-70022 F/A Q)T PILOT 6, 297. 600 4, 339. 200
F A 0. 000 0.00
1. 00000 4, 339. 200 4, 339. 20
0585 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0590 700-70035 F/ A ROADWAY SMOOTHNESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0595 700-70070 F/ A OBTAIN TELEPHONE SERVI CE FROM QAEST 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0600 700-70074 F/ A OBTAI N PONER FROM XCEL ENERGY 3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0690 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FOR OVERWEI GHT -880. 000 -880. 000
LOADS
DOL 0. 000 0. 00

1. 00000 -880. 000 -880. 00
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PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0705 203-01100 PROOF ROLLING MCR 101 - LINE | TEM 2 17. 000 9. 000
HOUR 0. 000 0. 00
95. 00000 9. 000 855. 00
0710 203-00060 EMB MATL (CIP) CMO 001 - RAMP D ACCEL. LANE & FRONTAGE 1, 730. 000 1, 730. 000
ROAD | MPROVEMENTS
cy 0. 000 0. 00
12. 96000 1, 730. 000 22, 420. 80
0815 630-00003  UNI FORMED TRAF CTRL PRI CE ADJUSTMENT FOR UTC -6.000 -6. 000
HOUR 0. 000 0. 00
45. 00000 -6.000 -270. 00
0820 202-00805 REM OVERHEAD Sl GN STR CMO 003 - EXTENSI ON OF PRQJECT 1. 000 1. 000
TERM NI AND CONCRETE PAVEMENT
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0825 203-00060 EMB MATL (CIP) CMO 003 - EXTENSI ON OF PRQJECT TERM NI 2, 800. 000 2, 800. 000
AND CONCRETE PAVENMENT
cy 0. 000 0. 00
12. 96000 2, 800. 000 36, 288. 00
0830 208-00200 EROSI ON CONTROL SUPERVI SOR CMD 003 - EXTENSI ON OF 1. 000 0. 550
PRQJIECT TERM NI AND CONCRETE PAVEMENT
LS 0. 000 0. 00
975. 00000 0.550 536. 25
0835 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT CMD 003 - 1. 000 0. 900
EXTENSI ON OF PRQJECT TERM NI AND CONCRETE PAVENENT
LS 0. 000 0. 00
4,621. 00000 0. 900 4,158. 90
0840 250-00110 *HEALTH AND SAFETY OFFI CER CMD 003 - EXTENSI ON OF 3. 000 3. 000
PRQJIECT TERM NI AND CONCRETE PAVEMENT
HOUR 0. 000 0. 00
100. 00000 3. 000 300. 00
0845 403-33841 HBP (GR S) (100) (PG 64-22) CMD 003 - EXTENSI ON OF 1, 476. 960 1, 476. 960
PRQIECT TERM NI AND CONCRETE PAVEMENT
TON 0. 000 0. 00
45. 00000 1, 476. 960 66, 463. 20
0850 503-00048 DRI LLED CAI SSON (48 IN) CMO 003 - EXTENSI ON OF PRQJECT 44.000 0. 000
TERM NI AND CONCRETE PAVEMENT
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0855 603-05018 18 I N RCES CMO 003 - EXTENSI ON OF PROJECT TERM NI AND 1. 000 0. 000
CONCRETE PAVEMENT
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
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PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0860 606-00705 GDRAIL TY 7 (SPEC) COMO 003 - EXTENSI ON OF PROJECT 660. 000 0. 000
TERM NI AND CONCRETE PAVEMENT
LF 0. 000 0. 00
24. 44000 0. 000 0. 00
0865 613-10000 W RI NG CMD 003 - EXTENSI ON OF PRQJECT TERM NI AND 1. 000 0. 000
CONCRETE PAVEMVENT
LS 0. 250 812. 50
3, 250. 00000 0. 250 812. 50
0870 614-32400 MONOTUBE OVERHEAD SI GN CANT (24 IN DI A) CMO 003 - 2.000 0. 000
EXTENSI ON OF PRQJECT TERM NI AND CONCRETE PAVENENT
EACH 0. 000 0. 00
27, 885. 00000 0. 000 0. 00
0875 625-00000 CONST SURVEYI NG CMD 003 - EXTENSI ON OF PRQJECT TERM NI 1. 000 0. 900
AND CONCRETE PAVENENT
LS 0. 000 0. 00
8, 390. 00000 0. 900 7,551. 00
0880 626-00000  MOBI LI ZATI ON CMO 003 - EXTENSI ON OF PRQJECT TERM NI 1. 000 1. 000
AND CONCRETE PAVENMENT
LS 0. 000 0. 00
36, 158. 22000 1. 000 36, 158. 22
0885 700-70589  *F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT CMO 003 0. 000 0. 000
- EXTENSI ON OF PRQJECT TERM NI AND CONCRETE PAVEMENT
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 900-00014  ADDED | TEM (LUMP SUM)/ EXTENDED OVERHEAD - TRAFFI C 1. 000 0. 500
CONTROL DEVI CES
LS 0. 000 0. 00
47,561. 00000 0.500 23, 780. 50
0895 900-00014  ADDED | TEM (LUMP SUM)/ EXTENDED OVERHEAD - FI ELD 1. 000 0. 500
OFFI CE
LS 0. 000 0. 00
4,115. 55000 0.500 2,057.78
0900 625-00001  CONST SURVEYI NG (HOUR) CONSTRUCTI ON SURVEYI NG ( HOURLY) 30. 000 6. 000
HOUR 0. 000 0. 00
100. 00000 6. 000 600. 00
0905 206-00065 STR BKFL (FLOWFILL) MR 101 - 7. 000 7.000
cy 0. 000 0. 00
66. 08000 7.000 462. 56
0910 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT - VI OLATI ON OF - 16, 650. 000 -3, 450. 000
WORKI NG TI ME LI M TATI ONS
DOL -13, 200. 000 - 13, 200. 00
1. 00000 -16, 650. 000 - 16, 650. 00



CONTI D: C13831

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13:56: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0915 900- 00005 ADDED | TEM ( DAY)/ PRI CE ADJUSTMENT FOR FAI LURE TO 0. 000 -21.000
PERFORM ERGCSI ON CONTROL
DAY -12.000 -6, 000. 00
500. 00000 -33.000 -16, 500. 00
0920 900- 00010 ADDED | TEM (HOUR)/ DI SI NCENTI VE FOR FAI LURE TO OPEN -59. 000 0. 000
RAMPS
HOUR -59.500 -2,975. 00
50. 00000 -59.500 -2,975. 00
0925 700- 70034 F/ A END ANCHORAGE TYPE 3D 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 700- 70035 F/ A W RI NG 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0935 700- 70035 F/ A MONOTUBE OVERHEAD S| GN CANTI LEVER (18") 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0945 700- 70530 F/ A DRAI NAGE | MPROVEMENT ADDI TI ONAL DI TCH WORK TO 40, 166. 000 0. 000
COVPENSATE FOR REM DRAI NAGE Pl PES
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0300 E-17-KS

0615 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG)

0620 202-00425 *REMOVAL OF BRI DGE RAI LI NG

0625 202- 00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE

0630 202- 00504 *REMOVAL OF EXPANSI ON DEVI CE

CAT 0200 CURRENT AMI $ 6,237,001.99% 1,185,719.67$ 5,199,619.71

3,611. 000

SY
3.20000
510. 000

LF
15. 38000
1. 000

LS

12, 300. 00000

176. 000
LF
82. 00000

3,611.
. 000
3,611.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

0. 00
11, 555. 20

0. 00
7, 843. 80

0. 00
12, 300. 00

0. 00
0. 00
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PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 E-17-KS

0635 403-33871 HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (100) (PG 76-28) 583. 790 0. 000
TON 0. 000 0. 00
50. 25000 0. 000 0.00
0640 515-00120 *WATERPROOFI NG ( MEMBRANE) 411. 000 411. 000
5% 0. 000 0.00
10. 27000 411. 000 4, 220. 97
0645 515-00410 * CONCRETE SEALER (CALCI UM NI TRI TE) 0. 000 0. 000
Sy 0. 000 0. 00
8. 77000 0. 000 0.00
0650 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 180. 000 0. 000
LF 0. 000 0.00
155. 82000 0. 000 0.00
0650 MATERI AL ALLOWANCE EXPANSI ON MATERI AL 0. 000
LF 0. 000 0. 00
131. 00000 0. 000 0.00
0655 518-02010 *ELASTOMVERI C CONCRETE END DAM 40. 000 0. 000
CF 0. 000 0.00
316. 21000 0. 000 0.00
0660 606-01370 *TRANSI TI ON TYPE 3G 4.000 0. 000
EACH 0. 000 0. 00
814. 88000 0. 000 0.00
0665 606-10705 *BRI DGE RAIL TYPE 7 (SPECIAL) 552. 000 512. 000
LF 0. 000 0.00
70. 00000 512. 000 35, 840. 00
0670 613-00200 *2 | NCH ELECTRI CAL CONDUI T 584. 000 0. 000
LF 0. 000 0. 00
8. 20000 0. 000 0.00
0715 202- 00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE CMO 002 - 1. 000 1.000
G RDER REPLACEMENT ON STR. E-17-KS
LS 0. 000 0.00
59, 332. 00000 1. 000 59, 332. 00
0720 250-00010 *ENVI RONMENTAL HEALTH AND SAFETY MANAGEMENT CMO 002 - 1.000 1. 000
G RDER REPLACEMENT ON STR. E-17-KS
LS 0. 000 0. 00

4, 000. 00000 1. 000 4, 000. 00
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PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 E-17-KS

0725 250- 00050 *MONI TORI NG TECHNI CI AN CMO 002 - G RDER REPLACEMENT ON 0. 000 0. 000
STR E-17-KS
HOUR 0. 000 0. 00
42.00000 0. 000 0.00
0730 250-00110 *HEALTH AND SAFETY OFFI CER CMO 002 - d RDER 0. 000 0. 000
REPLACEMENT ON STR. E-17-KS
HOUR 0. 000 0.00
73. 00000 0. 000 0.00
0735 509- 00000 *STRUCTURAL STEEL CMD 002 - G RDER REPLACEMENT ON STR. 50, 313. 000 50, 313. 000
E-17-KS
LB 0. 000 0. 00
1. 86000 50, 313. 000 93,582.18
0740 601-03040 *CONCRETE CLASS D (BRIDGE) CMO 002 - G RDER 38. 000 37.670
REPLACEMENT ON STR. E-17-KS
cY 0. 000 0.00
593. 00000 37.670 22,338.31
0745 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) CMO 002 - G RDER 10, 941. 000 10, 941. 000
REPLACEMENT ON STR. E-17-KS
LB 0. 000 0. 00
0. 70000 10, 941. 000 7,658.70
0750 614-00013 SIGN PANEL (CL 1) CMO 002 - G RDER REPLACEMENT ON 0. 000 0. 000
STR. E-17-KS
SF 0. 000 0.00
20. 50000 0. 000 0.00
0755 618-06032 *PRESTRESSED CONCRETE SLAB ( DEPTH LESS THAN 6 | NCHES) 1, 386. 000 1, 386. 000
CMO 002 - G RDER REPLACEMENT ON STR E-17-KS
SF 0. 000 0. 00
9. 01000 1, 386. 000 12, 487. 86
0760 625- 00000 CONST SURVEYI NG CMO 002 - G RDER REPLACEMENT ON STR 1. 000 1.000
E-17-KS
LS 0. 000 0.00
1, 650. 00000 1. 000 1, 650. 00
0765 626- 00000 *MOBI LI ZATI ON CMO 002 - G RDER REPLACEMENT ON STR. 1.000 1. 000
E-17-KS
LS 0. 000 0. 00
76, 422. 15000 1. 000 76,422.15
0770 627-00005 EPOXY PVMI' MKG CMO 002 - G RDER REPLACEMENT ON STR 0. 000 0. 000
E-17-KS
GAL 0. 000 0.00
82. 00000 0. 000 0.00
0775 630- 00000 FLAGG NG CMO 002 - G RDER REPLACEMENT ON STR. E-17-KS 400. 000 400. 000
HOUR 0. 000 0. 00

19. 99000 400. 000 7,996. 00
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PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 E-17-KS

0780 630-00012 TRAF CTRL MGMI' CMO 002 - G RDER REPLACEMENT ON STR. 15. 000 15. 000
E-17-KS
DAY 0. 000 0. 00
384. 38000 15. 000 5,765.70
0785 630-80341 CONST TRAF SIGN (A) CMO 002 - G RDER REPLACEMENT ON 0. 000 0. 000
STR. E-17-KS
EACH 0. 000 0. 00
71. 75000 0. 000 0.00
0790 630-80342 CONST TRAF SIGN (B) CMO 002 - G RDER REPLACEMENT ON 15. 000 13. 500
STR. E-17-KS
EACH 0. 000 0. 00
102. 50000 13.500 1,383.75
0795 630-80343 CONST TRAF SIGN (C) CMO 002 - G RDER REPLACEMENT ON 0. 000 0. 000
STR. E-17-KS
EACH 0. 000 0. 00
112. 75000 0. 000 0.00
0800 630-80370 * CONCRETE BARRI ER ( TEMPORARY) CMO 002 - G RDER 305. 000 274.500
REPLACEMENT ON STR. E-17-KS
LF 0. 000 0. 00
25. 95000 274.500 7,123.28
0805 700-70589 *F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT CMO 002 0. 000 0. 000
- G RDER REPLACEMENT ON STR. E-17-KS
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0810 900-00014 ADDED | TEM (LUMP SUM/ CMO 002 - G RDER REPLACEMENT ON 1.000 1. 000
STR. E-17-KS
LS 0. 000 0. 00
1, 543. 33000 1.000 1, 543. 33
0940 900-00014 ADDED | TEM (LUVMP SUM/ CMO 005 - ADDI TI ONAL COSTS FOR 1. 000 0. 000
G RDER REPLACEMENT
LS 0. 000 0. 00
28, 394. 18000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 497,890.09 $ 0.00$% 373,043.23
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0675 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
0680 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00

7, 650. 00000 1. 000 7, 650. 00
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PCN: 13831-BI D ESTI MATE RUN 12/ 11/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0012 13: 56: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0685 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0695 700-70222 F/ A CELL PHONE SERV F/ A - PROVI DE CELL PHONE SERVI CE 750. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0700 700-70230 F/ A COMUNI CATI ON LI NES F/ A - FI ELD COMWWUNI CATI ONS 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 25,400.00 % 0.00% 24,150. 00

PRQJECT TOTAL CURRENT AMI $ 6, 760,292.08$ 1,185,719.67$ 5,596, 812. 94



